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Anderson School District #41 
Special School Board Meeting 

January 15, 2020 
 

A Special meeting of the Board of Trustees, Anderson School District #41 was held in the Library at 
Anderson School, January 15, 2020, for considering business to come before the Board of Trustees. 
Chair Warren Bauder called the meeting to order at 3:30 p.m.   
 
Trustees Present Warren Bauder, Jack Huczek, Mary Burrows, Jaime June, and Brandon Atkins 
 
Trustees Absent  
 
Staff Present Scott McDowell: Superintendent; Tanya Roberts: Business Manager; Karen Hedglin: 

Owner’s Representative; Lolly Wagner: Teacher; Debbie Costle: Teacher; Liz 
Sullivan: Administrative Secretary; Dayna Moriarty: Teacher; Kjel Olson: Teacher; 
Laurie Kinna: Teacher; Stephani Lourie: Teacher; Jeff Vick: Teacher; Charlotte 
Dickson: Teacher.  

 
Visitors Present Anna Allen, Luke Van Alstine, Kerri Norick 
 
Public Participation on 
Non-Agenda Items Chair Warren Bauder reminded those in attendance that to avoid violations 

of individual rights of privacy, a member of the public wishing to address the 
Board during this time will not be allowed to make comments about any 
student, staff member, or member of the general public during his/her 
designated time to speak.  In addition, the Board will not hear comments on 
contested cases or other adjudicative proceedings. 

 There was none. 
 
Discussion 
DAC Estimate Review Karen Hedglin reported on the preliminary cost estimate from DAC.  The cost 

came in at $331/sq. ft. which is very high for this project.  Factors that contributed 
to this high cost was lack of sufficient detail from the 12/2/19 set of drawings that 
were submitted to DAC, other projects currently being bid, subcontractor labor 
market is overwhelmed, and holiday timing of getting adequate involvement.   

 DAC is currently working a new estimate based off of more detailed plans that were 
submitted 1/3/20, which should reflect more accurate estimates.  This estimate will 
be available January 24, 2020.   

 
Project Budget Review With the cost estimate coming in at $331/sq. ft. this put the project budget over by 

approximately $171,000.   
 
 
Option Prioritization The Board discussed the following alternate options that are not included in the 

project budget:  

• land purchase/green space 

• music addition-remoteness-move location? 

• bleachers “done right”, incld. Dressing room expansions 

• cafeteria/multipurpose room 

• library space-larger/smaller, new shelving, more reading nooks, maker 
space, mobile furniture 
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• solar and alternative energies 
 
After much discussion among Board members and public comment the following 
prioritizations were made: 

• land purchase/green space: the Board was in agreement that their top 
priority would be to negotiate the purchase of adjacent property to the 
south of the school if funds were available.  Karen Hedglin recommended 
that the Board may want to get an appraisal scheduled.   

• music addition-remoteness-move location? bleachers “done right”, 
incld. Dressing room expansions: after much discussion the Board 
agreed that the music room should stay where it is and be modified 
depending on funds availability.  The bleacher option would stay on the 
west wall and not the full length of the gym and be installed based on funds 
availability.  If these two alternates were to happen, they would be delayed 
until the end of the project so the Board could determine how to best use 
funds if they’re available.  Dressing rooms would stay in current locations.   

• library space-larger/smaller, new shelving, more reading nooks, 
maker space, mobile furniture: With input from the Librarian, Debbie 
Costle, the determination was made that the proposed space was the right 
size.  It was also discussed that it maybe helpful to have a committee 
and/or inquire on outside services to re-design the space.  Discussion 
amongst Trustees was that this may potentially be a project that APC would 
want to fundraise for.   

• solar and alternative energies: The Trustees were in agreement that the 
current budget would not support full solar energy, but they would like to 
have it in the plans to easily add it at a later time.  This maybe another area 
that the APC would like to fundraise for.   

• cafeteria/multipurpose room: The Trustees were in agreement that a 
cafeteria/multipurpose room would not be feasible in this project budget, 
but would like to see a “future phase” sketch for additional planning.    

 
 

      
 

Adjournment  No objection to adjournment of meeting at 6:00 p.m. 
 
 
 
 
Submitted by: _____________________________  ________________________________ 
          District Clerk     Board Chair     Date 
 
 


